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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

Department of Agriculture

DIVISION OF ANIMAL HEALTH

 5 1998 Completed  65 GLASSWARE WASHER/DRYER - 
A/H LAB

 65  0  0  0 

 8 2002 Continuing  50 2ND COOLING TOWER - PABIL  50  0  0  0 

TOTAL FOR: 

DIVISION OF ANIMAL HEALTH
$115 $115 $0 $0 $0 

DIVISION OF PLANT INDUSTRY

 6 2001 Completed  150 REPLACEMENT OF BOILER & 
COOLING TOWER

 150  0  0  0 

TOTAL FOR: 

DIVISION OF PLANT INDUSTRY
$150 $150 $0 $0 $0 

DIVISION OF ADMINISTRATION

 7 2001 Under 
Construction

 450 REPLACEMENT OF DATA WIRING 
- H&A BLDG.

 450  0  0  0 

TOTAL FOR: 

DIVISION OF ADMINISTRATION
$450 $450 $0 $0 $0 

Department Totals $715 $0 $0 $0 $715 
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

Department of Children and Families

OFFICE OF EDUCATION

 140 2004 Under 
Construction

 215 M1354-01 FIRE ALARM SYSTEMS 
SOUTH

 215  0  0  0 

 128 2004 Under 
Construction

 264 M1354 FIRE ALARM SYSTEMS 
NORTH

 264  0  0  0 

 130 2004 Completed  110 M1357 CAPE MAY ROOF 
REPLACEMENT

 110  0  0  0 

TOTAL FOR: 

OFFICE OF EDUCATION
$589 $589 $0 $0 $0 

Department Totals $589 $0 $0 $0 $589 
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

Department of Corrections

DIVISION OF MANAGEMENT AND GENERAL SUPPORT

 15 1993 Planning  5,296 RENOVATION OF FOOD SERVICE 
FACILITY C779

 0  5,296  0  0 

 11 1994 Continuing  1,506 SECURITY ENHANCEMENTS 
(DESIGN), VARIOUS C589

 1,506  0  0  0 

 66 1994 Continuing  3,345 INFRASTRUCTURE & SUPPORT 
FACILITY STUDY C588

 3,335  10  0  0 

 28 1997 Under 
Construction

 4,398 NEW DORMITORY UNIT-JONES 
FARM C626

 0  4,398  0  0 

 105 2000 Planning  1,287 REMEDIAL SOILS 
INVESTIGATION, PHASES 1 & 2

 40  1,247  0  0 

 138 2001 Under 
Construction

 288 REROOF POWER HOUSE C766  288  0  0  0 

 149 2004 Under 
Construction

 103 EMERGENCY HIGH 
TEMPERATURE HOT WATER LINE 
REPAIR C

 103  0  0  0 

TOTAL FOR: 

DIVISION OF MANAGEMENT AND GENERAL SUPPORT
$16,223 $5,272 $10,951 $0 $0 

BUREAU OF STATE USE INDUSTRIES

 78 1999 Completed  71 LOADING DOCK 
UPGRADE-DEPTCOR C678

 71  0  0  0 

TOTAL FOR: 

BUREAU OF STATE USE INDUSTRIES
$71 $71 $0 $0 $0 

CENTRAL OFFICE

 117 1999 Completed  500 BOILER INSTALLATIONS  S378  500  0  0  0 

 126 2000 Completed  150 EGRESS STAIR RENOVATIONS, 
ADMIN. C751

 150  0  0  0 

 113 2000 Planning  31 REPAIR/REPLACE FIRE SAFETY 
EQUIPMENT  C735

 31  0  0  0 

TOTAL FOR: 

CENTRAL OFFICE
$681 $681 $0 $0 $0 

STAT-01:   Page 1 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

NEW JERSEY STATE PRISON

 68 1998 Completed  241 RECREATION YARD FENCING 
C663

 241  0  0  0 

 89 1999 Planning  220 UPGRADE SECURITY 
SURVEILLANCE C707

 220  0  0  0 

 56 1999 Under 
Construction

 838 ELECTRICAL ALTERATIONS, 
WEST COMPOUND   C672

 838  0  0  0 

 62 1999 Under 
Construction

 1,731 REPLACE FIRE ALARM SYSTEM  
C685

 1,731  0  0  0 

 128 2001 Completed  231 DEAERATOR TANK 
REPLACEMENT C754

 231  0  0  0 

 148 2003 Under 
Construction

 728 COOLING TOWER REPLACEMENT  728  0  0  0 

TOTAL FOR: 

NEW JERSEY STATE PRISON
$3,989 $3,989 $0 $0 $0 

RECEPTION & ASSIGNMENT FACILITY

 33 1998 Under 
Construction

 2,458 FOOD SERVICE AREA UPGRADE   
C632

 0  2,458  0  0 

 32 1998 Completed  1,939 UTILITY SERVICE UPGRADE   
C0631

 0  1,939  0  0 

 70 1998 Completed  3,762 PERIMETER SECURITY 
ENHANCEMENTS C589-01

 3,363  399  0  0 

 85 1999 Completed  74 EMER GENERATOR 
INSTALLATION-JONES FARM 
C700

 74  0  0  0 

TOTAL FOR: 

RECEPTION & ASSIGNMENT FACILITY
$8,233 $3,437 $4,796 $0 $0 

STAT-01:   Page 2 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

EAST JERSEY STATE PRISON

 39 1998 Under 
Construction

 780 SEWER LINE REPLACEMENT 
C705

 780  0  0  0 

 40 1998 Under 
Construction

 3,053 DOME REPAIR C640  3,053  0  0  0 

 74 1998 Completed  319 PERIMETER SECURITY WALL 
REPAIRS C644

 319  0  0  0 

 55 1998 Completed  82 UTILITY TUNNEL STRUC 
SHORING     C671

 82  0  0  0 

 118 1998 Completed  1,864 STEAMLINE 
REPLACEMENT-ADTC & EJSP 
M1152-00

 1,864  0  0  0 

 86 1999 Completed  662 RIOT BELL INSTALLATION  C701  662  0  0  0 

 93 2000 Planning  390 SALLYPORT RECEIVING GATE 
REPLACEMENT C714

 390  0  0  0 

 94 2000 Completed  15 TIE-TO VENTILATION 
IMPROVEMENTS C715

 15  0  0  0 

 145 2002 Completed  799 EMERGENCY GENERATOR 
INSTALLATION C775

 799  0  0  0 

TOTAL FOR: 

EAST JERSEY STATE PRISON
$7,964 $7,964 $0 $0 $0 

SOUTH WOODS STATE PRISON

 147 2002 Completed  121 EMG. REPAIR HIGH TEMP HOT 
WATER LINE C782

 121  0  0  0 

TOTAL FOR: 

SOUTH WOODS STATE PRISON
$121 $121 $0 $0 $0 

STAT-01:   Page 3 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

BAYSIDE STATE PRISON

 122 1996 Completed  4,424 PERIMETER SECURITY 
ENHANCEMENTS C589

 4,424  0  0  0 

 38 1998 Completed  2,061 WATER DISTRIBUTION SYSTEM 
REPLACEMENT C638

 2,061  0  0  0 

 48 1998 Completed  148 KITCHEN RENOVATIONS 
(DESIGN)   C661

 148  0  0  0 

 35 1998 Completed  275 BOILER REPLACEMENT    C0634  275  0  0  0 

 37 1998 Completed  498 RIC-WELL REPLACEMENT-STEAM 
PIT C637

 498  0  0  0 

 58 1999 Completed  41 WAREHOUSE ADDITION 
(DESIGN)  C676

 41  0  0  0 

 77 1999 Completed  126 MAINT. BLDG/VISITORS 
CENTER-ANCORA (DESIGN)C675

 126  0  0  0 

 87 1999 Completed  57 EMERGENCY GAS LINE 
REPLACEMENT C703

 57  0  0  0 

 98 2000 Planning  289 LOCKING SYSTEM 
REPLACEMENT C719

 289  0  0  0 

 99 2000 Completed  298 SEWAGE PUMP 
STATION-MINIMUM UNIT C720

 298  0  0  0 

 102 2000 Under 
Construction

 848 SEWAGE PUMP STATION-PHASE 
II  C723

 848  0  0  0 

 103 2000 Completed  708 MEDIUM COMPOUND LIGHTING  
C724

 708  0  0  0 

 109 2000 Completed  2,404 SEWAGE TREATMENT PLANT 
UPGRADE  C731

 2,348  56  0  0 

 139 2001 Under 
Construction

 253 ROOF CANOPY REPAIR C768  253  0  0  0 

 140 2002 Under 
Construction

 754 STEAM & CONDENSATE PIPE 
REPLACEMENT C776

 0  754  0  0 

 141 2002 Planning  500 FIRE DETECTION & ALARM 
SYSTEM C769

 500  0  0  0 

 146 2002 Under 
Construction

 763 FIRE SPRINKLER HEAD 
REPLACEMENT C777

 763  0  0  0 

TOTAL FOR: 

BAYSIDE STATE PRISON
$14,447 $13,637 $810 $0 $0 

STAT-01:   Page 4 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

SOUTHERN STATE CORRECTIONAL FACILITY

 34 1998 Completed  414 WASTEWATER PUMP 
REPLACEMENT C0633

 414  0  0  0 

 50 1998 Completed  410 UNDERGROUND CABLE 
REPLACEMENT    C666

 410  0  0  0 

 52 1999 Completed  13,858 350 BED MINIMUMUNIT    C668  2,735  0  11,123  0 

 71 1999 Completed  10 PERIMETER SECURITY 
ENHANCEMENTS 
(DESIGN)C589-02

 10  0  0  0 

TOTAL FOR: 

SOUTHERN STATE CORRECTIONAL FACILITY
$14,692 $3,569 $0 $11,123 $0 

MID-STATE CORRECTIONAL FACILITY

 84 1999 Under 
Construction

 1,649 ROOF REPLACEMENT  C699  1,649  0  0  0 

TOTAL FOR: 

MID-STATE CORRECTIONAL FACILITY
$1,649 $1,649 $0 $0 $0 

RIVERFRONT STATE PRISON

 64 1998 Under 
Construction

 632 SEWAGE SYSTEM UPGRADES    
C681

 444  188  0  0 

 46 1998 Completed  155 GYM FLOOR REPLACEMENT    
C657

 155  0  0  0 

 59 1998 Completed  260 LOCKING SYSTEM UPGRADE    
C677

 260  0  0  0 

 63 1999 Completed  718 REPLACE FIRE ALARM SYSTEM    
C684

 718  0  0  0 

 80 1999 Under 
Construction

 2,090 REPLACE FACILITY SYSTEM'S 
COMPUTER C686

 2,090  0  0  0 

TOTAL FOR: 

RIVERFRONT STATE PRISON
$3,855 $3,667 $188 $0 $0 

STAT-01:   Page 5 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

EDNA MAHAN CORRECTIONAL FACILITY FOR WOMEN

 3 1995 Continuing  1,297 COMPLETE 264 BED FACILITY   
CO612

 144  1,153  0  0 

 57 1998 Completed  257 STEAM LINE EXT/ELECTRICAL 
REPAIRS   C673

 257  0  0  0 

 54 1998 Completed  110 WATER PERMIT MODIFICATION   
C670

 110  0  0  0 

 47 1998 Planning  152 PIPE & CEILING REPLACEMENT, 
COTTAGES   C658

 152  0  0  0 

 49 1999 Completed  119 ASBESTOS REMOVAL, COTTAGE 
C    C665

 119  0  0  0 

 53 1999 Planning  428 FENCING IMPROVEMENTS, 
COTTAGE C    C669

 428  0  0  0 

 61 1999 Completed  352 REPLACE ROOF, FOOD SERVICE 
BLDG    C682

 352  0  0  0 

 51 1999 Completed  185 EMER REPAIRS TO HIGH TEMP 
HOT WATER LINES   C667

 185  0  0  0 

 110 2000 Completed  1,033 INSTALLATION OF HVAC 
SYSTEM-COTTAGE C  C732

 1,033  0  0  0 

 119 2001 Completed  736 TEMPORARY HVAC 
INSTALLATION, COTTAGE C  
C732-01

 736  0  0  0 

 137 2001 Completed  88 STEAM GENERATOR, THOMPSON 
COTT. C711-01

 88  0  0  0 

 143 2002 Planning  325 PERIMETER REPLACEMENT, 
HILLCREST COTTAGE C772

 325  0  0  0 

 150 2003 Planning  735 ROOF REPLACEMENT, NORTH & 
SOUTH HALLS C783

 735  0  0  0 

TOTAL FOR: 

EDNA MAHAN CORRECTIONAL FACILITY FOR WOMEN
$5,817 $4,664 $1,153 $0 $0 

STAT-01:   Page 6 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

NORTHERN STATE PRISON

 45 1998 Completed  553 REPLACE HOT WATER HEATERS, 
A-F UNITS   C656

 553  0  0  0 

 69 1998 Completed  127 TRAILER RELOCATION  C664  127  0  0  0 

 81 1999 Completed  143 INSTALLATION OF NEW 
SWITCHGEAR C687

 143  0  0  0 

 91 1999 Under 
Construction

 1,780 UPGRADE SECURITY 
SURVEILLANCE C710

 1,780  0  0  0 

 92 1999 Under 
Construction

 561 UNDERGROUND HOT WATER 
PIPE REPLACEMENT C713

 561  0  0  0 

 67 1999 Completed  112 FIRE DAMAGE REPAIR, G WING 
C649

 112  0  0  0 

 95 2000 Completed  182 REPLACEMENT OF FIRE 
SPRINKLER HEADS C716

 182  0  0  0 

 151 2000 Completed  400 SECOND EXIT, BUSINESS OFFICE 
C717

 400  0  0  0 

 125 2001 Completed  2,473 REPLACE COOLING TOWERS 
C750

 932  1,541  0  0 

 131 2001 Completed  242 EMERGENCY FENCE 
INSTALLATION C757.

 242  0  0  0 

 132 2001 Planning  58 PERIMETER SECURITY 
ENHANCEMENTS C758

 58  0  0  0 

TOTAL FOR: 

NORTHERN STATE PRISON
$6,631 $5,090 $1,541 $0 $0 

STAT-01:   Page 7 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

ADULT DIAGNOSTIC AND TREATMENT CENTER, AVENEL

 75 1998 Under 
Construction

 1,699 REPLACE  HEATING 
SYSTEM-RAHWAY CAMP C652

 1,699  0  0  0 

 72 1998 Completed  213 CIVILLY COMMITTED SEXUAL 
OFFENDERS UNIT C641

 213  0  0  0 

 73 1999 Completed  2,014 INTERIM CIVILLY COMMITTED 
OFFENDERS UNIT C641-01

 2,014  0  0  0 

 100 2000 Completed  205 SEWAGE GRINDER/FLOW METER 
INSTALLATION C721

 205  0  0  0 

 108 2000 Completed  6,133 INTERIM CIVILLY COMMITTED 
ANNEX RENOVATIONS   C730

 6,133  0  0  0 

TOTAL FOR: 

ADULT DIAGNOSTIC AND TREATMENT CENTER, AVENEL
$10,264 $10,264 $0 $0 $0 

GARDEN STATE RECEPTION AND YOUTH CORRECTIONAL FACI

 76 1998 Completed  54 KITCHEN REFURBISHING 
(STUDY) C653

 54  0  0  0 

 36 1998 Completed  1,011 ROOF REPLACEMENT   C0635  1,011  0  0  0 

 112 2000 Planning  450 REPAIR/REPLACEMENT OF FIRE 
ALARM SYSTEM  C734

 450  0  0  0 

 83 2000 Planning  344 PERIMETER SECURITY 
ENHANCEMENTS C694

 344  0  0  0 

 129 2001 Planning  110 CENTER CONTROL 
RENOVATIONS C755

 110  0  0  0 

 142 2002 Completed  79 FRONT ENTRY RENOVATIONS 
C771

 79  0  0  0 

TOTAL FOR: 

GARDEN STATE RECEPTION AND YOUTH CORRECTIONAL FACI
$2,048 $2,048 $0 $0 $0 

STAT-01:   Page 8 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

ALBERT C. WAGNER YOUTH CORRECTIONAL FACILITY

 43 1998 Completed  1,477 ROOF REPLACEMENT-C698  48  1,429  0  0 

 60 1999 Completed  2,260 BOILER REPLACEMENTS    C679  2,260  0  0  0 

 82 1999 Under 
Construction

 5,847 WATER TREATMENT PLANT 
UPGRADE C693

 5,847  0  0  0 

 106 2000 Completed  10 350 BED MINIMUM UNIT  C727  10  0  0  0 

 111 2000 Planning  67 REPLACE SPRINKLER & FIRE 
DETECTION SYSTEM  C733

 67  0  0  0 

 90 2000 Completed  1,022 BOOT CAMP EXPANSION  C708  1,022  0  0  0 

 104 2000 Under 
Construction

 2,723 SEWAGE TREATMENT PLANT 
EXPANSION  C725

 2,223  0  0  500 

 130 2001 Planning  108 CENTER CONTROL 
RENOVATIONS C756

 108  0  0  0 

 133 2001 Planning  318 PERIMETER SECURITY 
ENHANCEMENTS C760

 318  0  0  0 

TOTAL FOR: 

ALBERT C. WAGNER YOUTH CORRECTIONAL FACILITY
$13,832 $11,903 $1,429 $0 $500 

STAT-01:   Page 9 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

MOUNTAINVIEW YOUTH CORRECTIONAL FACILITY

 41 1998 Completed  6 INNER PERIMETER FENCE 
INSTALLATION C643

 6  0  0  0 

 79 1999 Completed  264 SITE RESTORATION-HIGH POINT 
C680

 213  51  0  0 

 134 2000 Planning  316 SEWAGE HOLDING/PUMPING 
SYS. - STOKES C761

 316  0  0  0 

 97 2000 Planning  639 SECONDARY EGRESS-ADMIN 
BLDG & COTTAGES C718

 639  0  0  0 

 120 2001 Completed  315 PISTOL RANGE CLASSROOM 
C740

 315  0  0  0 

 124 2001 Completed  71 EMERGENCY STEAM LINE 
REPAIRS C749

 71  0  0  0 

 127 2001 Planning  236 PERIMETER SECURITY 
ENHANCEMENTS C753

 236  0  0  0 

 144 2002 Completed  64 GENERATOR INSTALLATION, 
STOKES FOREST C773

 64  0  0  0 

TOTAL FOR: 

MOUNTAINVIEW YOUTH CORRECTIONAL FACILITY
$1,911 $1,860 $51 $0 $0 

Department Totals $79,886 $20,919 $11,123 $500 $112,428 

STAT-01:   Page 10 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

Department of Education
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

DIVISION OF ADMINISTRATION

 5 1998 Completed  197 NEWARK-ROOF REPLACEMENT   
CANCELLED

 197  0  0  0 

 6 1998 Completed  300 BLESHMAN-HVAC REPLACEMENT 
- CANCELLED

 300  0  0  0 

 7 1998 Completed  430 MORRIS-ROOF & HVAC 
REPLACEMENT

 430  0  0  0 

 8 1998 Completed  425 JERSEY CITY-HVAC UPGRADE  425  0  0  0 

 9 1998 Completed  98 JERSEY CITY-MOISTURE 
PROTECTION

 98  0  0  0 

 10 1998 Completed  460 MILLBURN-ROOF REPLACEMENT  460  0  0  0 

 20 1998 Completed  197 NEWARK-ROOF REPLACEMENT  197  0  0  0 

 21 1998 Completed  300 BLESHMAN-HVAC REPLACEMENT 
- CANCELLED

 300  0  0  0 

 27 1998 Completed  108 KATZENBACH ATTIC INSULATION  108  0  0  0 

 22 1998 Completed  230 JACKSON ROOF REPLACEMENT  230  0  0  0 

 24 1998 Completed  360 PISCATAWAY HVAC/EDPAC 
REPLACEMENT

 360  0  0  0 

 25 1998 Completed  212 KATZENBACH BATHROOM 
RENOVATIONS

 212  0  0  0 

 26 1998 Completed  130 BLESHMAN ROOF REPAIR  130  0  0  0 

 23 1998 Completed  237 HAMILTON HVAC/EDPAC 
REPLACEMENT

 237  0  0  0 

 36 1999 Under 
Construction

 450 MILLBURN CENTRAL AIR  450  0  0  0 

 28 1999 Completed  330 BLESHMAN HVAC  330  0  0  0 

 29 1999 Under 
Construction

 200 CORBIN CITY AIR 
HANDLERS/SECURITY

 200  0  0  0 

 32 1999 Completed  100 KATZENBACH BUILDING 11 
ASBESTOS

 100  0  0  0 

 33 1999 Completed  99 KATZENBACH RE-ROOFING  99  0  0  0 

STAT-01:   Page 2 of 3
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

 35 1999 Completed  213 KATZENBACH DORM WINDOWS 
AND DOORS

 213  0  0  0 

 37 1999 Completed  110 PISCATAWAY EXTERIOR WALLS  110  0  0  0 

 38 1999 Completed  50 PISCATAWAY HVAC CONTROLS  50  0  0  0 

 31 1999 Planning  250 JACKSON HVAC  250  0  0  0 

 34 1999 Planning  97 KATZENBACH FIRE ESCAPE AND 
CODE

 97  0  0  0 

 30 1999 Under 
Construction

 51 HAMILTON BATHROOMS  51  0  0  0 

 43 2000 Planning  186 KATZENBACH-LIGHTING  186  0  0  0 

 44 2000 Planning  1,500 REGIONAL DAY SCHOOL-FIRE 
SPRINKLERS

 1,500  0  0  0 

 45 2000 Under 
Construction

 1,200 KATZENBACH FIRE SPRINKLER  1,200  0  0  0 

TOTAL FOR: 

DIVISION OF ADMINISTRATION
$8,520 $8,520 $0 $0 $0 

Department Totals $8,520 $0 $0 $0 $8,520 
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

Department of Environmental Protection

ADMINISTRATIVE OPERATIONS

 76 2001 Under 
Construction

 5,000 NEW JERSEY ENVIRONMENTAL 
MANAGEMENT SYSTEM

 5,000  0  0  0 

TOTAL FOR: 

ADMINISTRATIVE OPERATIONS
$5,000 $5,000 $0 $0 $0 

AIR QUALITY MANAGEMENT

 77 2001 Completed  165 AIR POLLUTION MONITORING 
SYSTEM

 165  0  0  0 

TOTAL FOR: 

AIR QUALITY MANAGEMENT
$165 $165 $0 $0 $0 

MOSQUITO CONTROL COMMISSION

 2 1995 Continuing  65 MOSQUITO CONTROL - 
NATIONAL WILDLIFE REFUGE

 65  0  0  0 

 12 2000 Completed  120 MOSQUITO CONTROL - 
EQUIPMENT

 120  0  0  0 

 75 2001 Completed  250 MOSQUITO CONTROL - 
EQUIPMENT

 250  0  0  0 

 117 2002 Continuing  810 MOSQUITO CONTROL - 
EQUIPMENT

 810  0  0  0 

 118 2003 Continuing  125 MOSQUITO CONTROL - 
EQUIPMENT

 125  0  0  0 

 153 2003 Continuing  125,000 MOSQUITO CONTROL 
EQUIPMENT

 125,000  0  0  0 

TOTAL FOR: 

MOSQUITO CONTROL COMMISSION
$126,370 $126,370 $0 $0 $0 

SCIENCE AND RESEARCH

 6 1996 Completed  400 SUSSEX BORO - DAM & LAKE  400  0  0  0 

TOTAL FOR: 

SCIENCE AND RESEARCH
$400 $400 $0 $0 $0 

STAT-01:   Page 1 of 10
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Capital Improvement Projects  FY2003   -   FY  2009 

Project Status Report

Project Name 

(000's)

Proj 
No.

Start
Year

Status Total
Available

General Bond Federal Other 

PUBLIC FUNDED SITE REMEDIATION

 13 1998 Completed  20,700 PRIVATE UNDERGROUND 
STORAGE TANK REMEDIATION

 20,700  0  0  0 

 9 1998 Continuing  31,100 HAZARDOUS SUBSTANCE 
DISCHARGE REMEDIATION

 31,100  0  0  0 

 10 1999 Continuing  28,100 HAZARDOUS SUBSTANCE 
DISCHARGE REMEDIATION

 28,100  0  0  0 

 14 1999 Completed  19,100 PRIVATE UNDERGROUND 
STORAGE TANK REMEDIATION

 19,100  0  0  0 

 15 2000 Completed  21,440 PRIVATE UNDERGROUND 
STORAGE TANK REMEDIATION

 21,440  0  0  0 

 11 2000 Completed  31,310 HAZARDOUS SUBSTANCE 
DISCHARGE REMEDIATION

 31,310  0  0  0 

 78 2001 Under 
Construction

 30,690 HAZARDOUS SUBSTANCE 
DISCHARGE REMEDIATION

 30,690  0  0  0 

 79 2001 Completed  21,120 PRIVATE UNDERGROUND 
STORAGE TANK REMOVAL

 21,120  0  0  0 

 119 2002 Continuing  25,530 HAZARDOUS SUBSTANCE 
DISCHARGE REMEDIATION

 25,530  0  0  0 

 121 2002 Completed  20,760 PRIVATE UNDERGROUND 
STORAGE TANK REMOVAL

 20,760  0  0  0 

 122 2003 Continuing  18,600 PRIVATE UNDERGROUND 
STORAGE TANK REMOVAL

 18,600  0  0  0 

 120 2003 Continuing  22,870 HAZARDOUS SUBSTANCE 
DISCHARGE REMEDIATION

 22,870  0  0  0 

 154 2004 Continuing  51,400,000 HAZARDOUS DISCHARGE SITE 
REMEDIATION

 51,400,000  0  0  0 

 155 2004 Continuing  38,770,000 PRIVATE UNDERGROUND 
STORAGE TANK REMOVAL

 38,770,000  0  0  0 

TOTAL FOR: 

PUBLIC FUNDED SITE REMEDIATION
$90,461,320 $90,461,320 $0 $0 $0 
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PARKS AND FORESTRY RECREATIONAL DEVELOPMENT

 35 1997 Completed  75 D & R CANAL  75  0  0  0 

 27 1998 Under 
Construction

 400 BUILDINGS - REHAB & 
RENOVATION

 400  0  0  0 

 30 1998 Completed  150 SITE AREAS / FACILITIES  150  0  0  0 

 33 1998 Under 
Construction

 350 ADMINISTRATIVE FACILITIES  350  0  0  0 

 25 1998 Completed  500 PICNIC FACILITIES  500  0  0  0 

 22 1998 Completed  500 SANITARY FACILITIES  500  0  0  0 

 28 1999 Completed  400 BUILDINGS - REHAB. & 
RENOVATION

 400  0  0  0 

 26 1999 Completed  475 PICNIC FACILITIES  475  0  0  0 

 31 1999 Completed  150 SITE AREAS / FACILITIES  150  0  0  0 

 34 1999 Under 
Construction

 350 ADMINISTRATIVE FACILITIES  350  0  0  0 

 39 1999 Planning  150 DELAWARE RIVER 
RECREATIONAL PATH

 150  0  0  0 

 23 1999 Completed  500 SANITARY FACILITIES  500  0  0  0 

 36 1999 Completed  150 OVERNITE FACILITIES  150  0  0  0 

 37 2000 Under 
Construction

 500 OVERNITE FACILITIES  500  0  0  0 

 32 2000 Under 
Construction

 250 SITE AREAS / FACILITIES  250  0  0  0 

 47 2000 Under 
Construction

 500 ROADS, BRIDGES & PARKING 
AREAS

 500  0  0  0 

 54 2000 Completed  2,000 STATE PARKS MAINTENANCE & 
RESTORATION

 2,000  0  0  0 

 43 2000 Completed  350 DAY USE AREAS  350  0  0  0 

 44 2000 Under 
Construction

 500 DEMOLITION  500  0  0  0 
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 45 2000 Under 
Construction

 325 DAM REPAIRS & INSPECTION  325  0  0  0 

 41 2000 Completed  100 CAPE MAY POINT - SHORELINE 
STABILIZATION

 100  0  0  0 

 42 2000 Completed  150 RECREATIONAL AREAS  150  0  0  0 

 29 2000 Under 
Construction

 350 BUILDINGS - REHAB. & 
RENOVATION

 350  0  0  0 

 24 2000 Under 
Construction

 950 SANITARY FACILITIES  950  0  0  0 

 115 2000 Under 
Construction

 1,250 HEALTH, SAFETY & 
ENVIRONMENTAL COMPLIANCE

 1,250  0  0  0 

 97 2001 Under 
Construction

 700 ROADS, BRIDGES & PARKING 
AREAS

 700  0  0  0 

 93 2001 Completed  450 DAY USE AREAS  450  0  0  0 

 94 2001 Under 
Construction

 500 DEMOLITION  500  0  0  0 

 95 2001 Under 
Construction

 450 DAM REPAIRS & INSPECTIONS  450  0  0  0 

 89 2001 Under 
Construction

 50 BELLEPLAIN STATE PARK - 
WATER SUPPLY IMPROVEMENT

 50  0  0  0 

 90 2001 Under 
Construction

 200 OVERNIGHT FACILITIES  200  0  0  0 

 92 2001 Under 
Construction

 1,000 RECREATIONAL AREAS  1,000  0  0  0 

 86 2001 Under 
Construction

 450 BUILDINGS - REHABILITATION & 
RENOVATION

 450  0  0  0 

 87 2001 Under 
Construction

 950 SITE AREAS / FACILITIES  950  0  0  0 

 88 2001 Completed  400 ADMINISTRATIVE FACILITIES  400  0  0  0 

 81 2001 Completed  100 FOREST NURSERY EDUCATION  100  0  0  0 

 82 2001 Completed  170 LEONARDO MARINA 
ENHANCEMENT

 170  0  0  0 

 85 2001 Under 
Construction

 1,050 SANITARY FACILITIES  1,050  0  0  0 
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 130 2002 Continuing  400 OVERNITE FACILITIES  400  0  0  0 

 126 2002 Continuing  1,200 BUILDINGS - RENOVATIONS AND 
REHABILITATION

 1,200  0  0  0 

 127 2002 Continuing  1,600 SITE AREAS / FACILITIES  1,600  0  0  0 

 134 2002 Continuing  600 DAY USE AREAS  600  0  0  0 

 138 2002 Continuing  1,250 ROADS, BRIDGES & PARKING 
AREAS

 1,250  0  0  0 

 140 2002 Continuing  600 BULKHEADS  600  0  0  0 

 135 2002 Continuing  250 DEMOLITION  250  0  0  0 

 136 2002 Continuing  2,500 DAM REPAIRS & INSPECTIONS  2,500  0  0  0 

 137 2002 Continuing  1,000 HEALTH,SAFETY & 
ENVIRONMENTAL COMPLIANCE

 1,000  0  0  0 

 125 2002 Continuing  1,100 SANITARY FACILITITS  1,100  0  0  0 

 128 2003 Continuing  200 ADMINISTRATIVE FACILITIES  200  0  0  0 

 131 2003 Continuing  100 OVERNITE FACILITIES  100  0  0  0 

TOTAL FOR: 

PARKS AND FORESTRY RECREATIONAL DEVELOPMENT
$28,645 $28,645 $0 $0 $0 
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PARKS AND FORESTRY SPECIAL/HISTORICAL DEVELOPMENT

 38 1999 Under 
Construction

 50 IRISH MEMORIAL  50  0  0  0 

 40 2000 Under 
Construction

 3,225 HISTORIC PRESERVATION 
RENOVATION

 3,225  0  0  0 

 48 2000 Completed  2,000 ELLIS ISLAND  2,000  0  0  0 

 100 2001 Completed  70 STEUBEN HOUSE RESTORATION  70  0  0  0 

 91 2001 Under 
Construction

 3,100 HISTORIC PRESERVATION 
RENOVATION

 3,100  0  0  0 

 98 2001 Completed  1,000 ELLIS ISLAND  1,000  0  0  0 

 99 2001 Continuing  300 WATERLOO URGENT NEEDS  300  0  0  0 

 139 2002 Continuing  500 BARNEGAT LIGHT EXTERIOR 
COATING

 500  0  0  0 

 132 2002 Continuing  5,500 HISTORIC PRESERVATION / 
RENOVATION

 5,500  0  0  0 

 133 2003 Continuing  2,200 HISTORIC PRESERVARTION / 
RENOVATION

 2,200  0  0  0 

TOTAL FOR: 

PARKS AND FORESTRY SPECIAL/HISTORICAL DEVELOPMENT
$17,945 $17,945 $0 $0 $0 

PARKS AND FORESTRY - LIBERTY STATE PARK

 21 1998 Under 
Construction

 500 CAVEN POINT PIER  500  0  0  0 

 83 2001 Continuing  250 LIBERTY WALKWAY - LIBERTY 
STATE PARK

 250  0  0  0 

 84 2001 Continuing  800 LIBERTY STATE PARK  800  0  0  0 

 114 2001 Completed  400 SOUTH OVERLOOK 
REHABILITATION - LIBERTY 
STSTE PARK

 400  0  0  0 

TOTAL FOR: 

PARKS AND FORESTRY - LIBERTY STATE PARK
$1,950 $1,950 $0 $0 $0 
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PALISADES INTERSTATE PARK COMMISSION

 49 1998 Completed  2,020 SANITARY FACILITIES  2,020  0  0  0 

 52 1998 Completed  100 TANK REMOVAL  100  0  0  0 

 50 1999 Completed  875 SANITARY FACILITIES  875  0  0  0 

 53 1999 Completed  100 TANK REMOVAL  100  0  0  0 

 51 2000 Completed  250 SANITARY FACILITIES  250  0  0  0 

 101 2001 Under 
Construction

 400 PARKWAY IMPROVEMENTS  400  0  0  0 

 102 2001 Under 
Construction

 200 SANITARY FACILITIES  200  0  0  0 

 141 2002 Continuing  450 BRIDGES  450  0  0  0 

 142 2002 Continuing  350 BUILDINGS  350  0  0  0 

TOTAL FOR: 

PALISADES INTERSTATE PARK COMMISSION
$4,745 $4,745 $0 $0 $0 

GREEN ACRES PROGRAM

 111 1999 Continuing  25,000 OPEN SPACE ACQUISITION - 
LOCAL MATCH

 25,000  0  0  0 

TOTAL FOR: 

GREEN ACRES PROGRAM
$25,000 $25,000 $0 $0 $0 
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